

Funded by
SWAMIH Investment Fund I
(Sponsored by Govt. of India
& managed by SBICAP
Ventures Ltd.)



PROJECT PROGRESS STATUS

Brick work		Internal Plastering		External Plastering		Electrical		Plumbing		Tiling Work	Putty Works	
11.F	Completed	9.F	Completed	10.F	Completed	7.F	Completed	6.F	Completed	All Blocks Ground & First Floor tiling works in progress	6.F	Completed
11.F	Completed	7.F	In progress	6.F	Completed	7.F	Completed	6.F	Completed		6.F	Completed
11.F	Completed	8.F	Completed	8.F	Completed	7.F	Completed	6.F	Completed		6.F	Completed
11.F	Completed	7.F	In progress	5.F	Completed	7.F	Completed	6.F	Completed		6.F	Completed
11.F	Completed	7.F	Completed	6.F	Completed	7.F	Completed	6.F	Completed		6.F	Completed
11.F	Completed	6.F	Completed	6.F	Completed	7.F	Completed	6.F	Completed		6.F	Completed
11.F	Completed	8.F	Completed	6.F	Completed	7.F	Completed	6.F	Completed		6.F	Completed
11.F	Completed	9.F	Completed	8.F	Completed	7.F	Completed	6.F	Completed		6.F	Completed
11.F	Completed	9.F	Completed	10.F	Completed	7.F	Completed	6.F	Completed		6.F	Completed
11.F	Completed	8.F	Completed	10.F	Completed	7.F	Completed	6.F	Completed		6.F	Completed



'A' block

'J' block



'B' Block

'A' Block

'J' block





'E' block

'D' block

'C' block

'B' block



'D' block

'C' block

'B' block

'E' block

'D' block

'C' block



'E' block

'D' block

'C' block



'E' block

'D' block

'C' block





'G' block

'E' block

SRR



'F' block



'G' block

'H' block

'F' block





'G' block

'F'

'E' block



'G' block

'F' block



'H' block

'G' block

'F' block

'H' block

'G' block

'F' block





'I' block

'H' block

'G' block



'I' block

'H' block

'G' block



'A' block

'J' block

'I' block

'H' block

'J' block

'I' block

'H' block



EAST VIEW





'J' block

'I' block



'A' block

'J' block

'I' block

'H' block



Funded by
SWAMIH Investment Fund I
(Sponsored by Govt. of India &
managed by SBICAP Ventures
Ltd.)

